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December 10, 2014 
(PBW Project No, 1651) 

Re: Bi-Monthly Progress Report, R&H Oilffropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period- The following actions were taken during the previous 
two-month period: 

• The Respondents are pursuing access to off-site properties for collection of 
additional RI data. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No quality-assured data 
were received during the preceding two month period. 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

• As necessary, the Respondents will continue to pursue access to off-site 
propet1ies for collection of additional RI data. 

• EPA comments on the Baseline Human Health Risk Assessment were received 
November 10, 2014. Responses to the comments have been prepared and will be 
submitted within the next month. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
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or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the oppo1tunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

ING & WHEELER, LLC 

Eric F. Pastor P.E. 
Principal Engineer 

v"'-..~ 

Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group Incorporated 
Ms. Leslie Alexander - de maxim is, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
M r. Lee Bishop - Exxon Mobil Corporation 
M r. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick- Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, Ill - Thompson & Knight, LLP 
Ms. Eva O'Brien - Norton Rose Fulbright, LLP 
Mr. Peter Schreck- Flint Group Incorporated 
Ms. Mary Smith - Office of the Attorney General of Texas 
Mr. Robe11 Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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